

Pilot Run — Action Checklist

Yasir A. Malik · DBA Cohort 7.16 · GEB7913 — anchored Fri Jun 19, 2026 evening · 30 days to Stage 4a manuscript milestone (Sat Jul 19, 2026)

DAY 0 — TONIGHT

Friday, June 19, 2026 (evening)

- ☐ Rest. Tomorrow is the focused build day. (0 min)
- ☐ Print this checklist + put it next to your coffee maker (2 min)
- ☐ Set an 8 AM alarm. Block calendar 9 AM – 6 PM for the build. (1 min)

DAY +1 — THE FOCUSED BUILD DAY

Saturday, June 20, 2026

- ☐ 9 AM – 12 PM — Reconcile Appendix A vs. IRB-approved instrument (3 hr)
 - ☐ Open both Word docs side by side
 - ☐ Go construct-by-construct: TA, RA, AT, SAP, FR, IR, RPG, PMI, AJQ, APR, RAB
 - ☐ For each item: same / wording-only revision / new (flag) — log in Revision Log
 - ☐ Save the reconciled final item list
- ☐ 12 PM – 1 PM — Lunch + walk away from screen (1 hr)
- ☐ 1 PM – 5 PM — Build Qualtrics survey (4 hr)
 - ☐ Create project: "Auditors' Professional Judgments and Audit Work Practices"
 - ☐ Block 1 — Informed Consent: paste IRB letter + Yes/No + screen-out on No
 - ☐ Block 2 — Eligibility screeners (4 items) with screen-out branching
 - ☐ Block 3 — INITIAL QUALITY SCREEN (Q-A1 commitment + Q-A2 early IMC + Q-A3 audit-context)
 - ☐ Blocks 4–14 — 11 construct blocks × 5 items each (5-point Likert), inside Randomizer
 - ☐ Mark reverse-coded item per block
 - ☐ Embed Q-B1 IMC after 4th randomized block ("select Agree")
 - ☐ Embed Q-B2 IMC after 8th randomized block ("select Disagree")
 - ☐ Enable hidden page timers on every construct block
 - ☐ Block 15 — Final quality check (Q-C1 open-text audit example)
 - ☐ Block 16 — Demographics (experience, role, firm, industry, credential, region)
 - ☐ Survey Options — anonymize ON, IP OFF, progress bar ON, ballot-box stuffing OFF
 - ☐ Add debrief screen (IRB protocol #, thank you)
- ☐ 5 PM – 6 PM — Save, commit progress to repo, close laptop (1 hr)

DAY +2 — PILOT LAUNCH + W06 CANVAS

Sunday, June 21, 2026

- ☐ **Preview-test both paths (30 min)**
 - ☐ Eligible path: complete fully, time it (target 15–20 min)
 - ☐ Screen-out path: trigger ineligible response, confirm screen-out works
- ☐ **Publish + export test (check variable names + reverse-codes + no IP column) (10 min)**
- ☐ **Copy the Anonymous Link (5 min)**
- ☐ **Pick 6–10 LinkedIn audit contacts (≥ 2 yrs, long-term exposure) (20 min)**
- ☐ **Send personalized invitations with Qualtrics link + feedback link (30 min)**
- ☐ **Log each as P01–P10 in Pilot Participant Log (anonymous IDs only) (10 min)**
- ☐ **Draft Weekly Update W06 (stage format, progress-only, no repetition) (30 min)**
- ☐ **Upload W06 docx to Canvas + add submission comment + screenshot confirmation (5 min)**
- ☐ **■ Pilot is live. Stop. Sleep. (0 min)**

DAY +3 — PILOT RUNNING

Monday, June 22, 2026

- ☐ **Log each pilot response: completion time + PF1–PF10 ratings (ongoing)**
- ☐ **Send a one-line reminder to any non-responders (5 min)**

DAY +4 — CLOSE PILOT + APPLY REVISIONS

Tuesday, June 23, 2026

- ☐ **Confirm ≥ 6 completed responses (15 min)**
- ☐ **Apply pilot decision rules (1 hr)**
 - ☐ Clarity $< 4/5$ → revise wording only
 - ☐ Construct-fit $< 4/5$ → review + flag advisor
 - ☐ Audit-language fit complaint → revise phrasing only
 - ☐ Time > 20 min → review redundancy, no removal without advisor
 - ☐ IRB-scope feedback → HALT, escalate Topaz
- ☐ **Apply wording-only revisions in Qualtrics; log every change in Revision Log (30 min)**
- ☐ **Close the 6 launch-gating criteria in Decision Summary tab (15 min)**

DAY +5 — CLOUDRESEARCH GOES LIVE

Wednesday, June 24, 2026

- ☐ **Create CloudResearch account / project; load study listing (30 min)**
- ☐ **Configure screening (age 18+, audit role, ≥ 2 yrs, recurring-engagement exposure) (30 min)**
- ☐ **Set Qualtrics anonymous link as participant URL; set completion code route (15 min)**
- ☐ **Set compensation to \$6.00 USD (within IRB fixed-comp language) (10 min)**
- ☐ **■ Soft-launch 10–15 responses — DATA COLLECTION OFFICIALLY BEGINS (1 hr)**

DAYS +6 to +11 — FULL COLLECTION WEEK

Thu Jun 25 – Tue Jun 30, 2026

- ☐ QA soft-launch batch (eligibility, attention checks, timing, duplicates, export) (Thu)
- ☐ Monitor: response rate, exclusions, valid n count (daily)
- ☐ Submit Weekly Update W07 — DATA COLLECTION PROGRESS (Dr. Rey's ask) (Sun)
- ☐ Scale to n = 60–80 valid responses after cleaning rules applied (by Tue)

DAYS +12 to +18 — CLEAN + ANALYZE

Wed Jul 1 – Tue Jul 7, 2026

- ☐ Close CloudResearch when $n \geq 60$ valid; final export (1 day)
- ☐ Data cleaning: missing data, outliers, attention-check failures, duplicates (1 day)
- ☐ Descriptives: demographics, M/SD, frequencies, normality tests (1 day)
- ☐ EFA: correlation matrix, KMO, Bartlett, scree, parallel analysis, pattern matrix (2 days)
 - ☐ PAF + varimax
 - ☐ Loadings ≥ 0.40
 - ☐ Cross-loadings ≤ 0.30
- ☐ Reliability: Cronbach's α per construct (target ≥ 0.70) (1 day)
- ☐ PROCESS Model 4 mediation, 5,000 bootstraps, AJQ and APR paths (1 day)
- ☐ Submit Weekly Update W08 — analysis progress (Sun)

DAYS +19 to +28 — WRITE CHAPTER 5

Wed Jul 8 – Fri Jul 17, 2026

- ☐ Draft Chapter 5 (Results) — descriptives + EFA + reliability + regression + mediation (2 days)
- ☐ Update Chapter 6 (Discussion) with empirical findings (1 day)
- ☐ Revise Chapter 4 (Methodology) to match what was actually executed (1 day)
- ☐ Tighten Chapters 1–3 for consistency with results (1 day)
- ☐ Submit Weekly Update W09 — manuscript progress (Sun)
- ☐ Integrate any pilot revisions back into Appendix A instrument section (1 day)
- ☐ Buffer / advisor follow-up if needed (1 day)

DAYS +29 to +30 — SUBMIT ■

Fri Jul 18 – Sat Jul 19, 2026

- ☐ Final proofread: full manuscript end-to-end, check references, check figure (4 hr)
- ☐ Format check: title page, TOC, references list, page numbers (1 hr)
- ☐ Convert to PDF, verify it renders correctly (30 min)
- ☐ Upload to Canvas, add submission comment, screenshot confirmation (10 min)
- ☐ ■ DONE. Stage 4a manuscript submitted. (0 min)

Three milestones only — Sat Jun 20 (pilot link out) · Tue Jun 23 (CloudResearch live, data collection officially begins) · Sat Jul 19 (submit). Everything else is mechanics. Live source: dba/Pilot_Run_Status.md on the project branch.