

■ Progress Tracker — Final Sprint to Manuscript

Goal: Final manuscript submitted by **Jul 18–19, 2026**.

Status: ON TRACK — the two hardest blockers (survey + recruiting platform) are DONE.

Advisor directive (2026-06-30): Analysis scope = **EFA + reliabilities only** (no mediation/hypothesis testing this term). Target **n = 100 valid**. Extraction **PAF + Direct Oblimin**. See [correspondence/2026-06-30_Rey_directive_analysis_scope.md](#).

■ DONE (as of Jul 1)

- [x] Research model, hypotheses, full paper (Ch. 1–3) — *done earlier*
 - [x] Instrument finalized (v2.1) + audit-practitioner peer review incorporated
 - [x] **Survey built in Qualtrics** — 73 items, 20 blocks, content-audited
 - [x] Anonymity + bot/duplicate protection configured
 - [x] Consent added + **survey PUBLISHED LIVE**
 - [x] Verified working **end-to-end** on mobile; question tags cleaned up
 - [x] **CloudResearch researcher account** created (40% edu discount)
 - [x] **CloudResearch project draft built** — Survey type, 15 × \$6.00, US, \$90 total
 - [x] Live link: https://fiu.qualtrics.com/jfe/form/SV_3lae5xJsPcRfIN0
-

■ IN PROGRESS / NEXT

- [] Send pilot link to Richard + 2–4 audit contacts
 - [] **Dr. Rey methodology meeting — Thu Jul 2, 11:00 AM**
 - [] Finalize survey for paid launch:
 - [] Swap interim consent → exact IRB-approved letter
 - [] Wire screen-out branching (CONSENT/S1–S5 = No → End)
 - [] Paste CloudResearch completion redirect into Qualtrics end-of-survey
 - [] Re-add \$6.00 line + (post-meeting) block randomization
 - [] Re-add US targeting + devices in CloudResearch
 - [] Fund CloudResearch (~\$90) → **LAUNCH soft-launch (15)**
-

■ Timeline

When	Milestone	Status
Jul 1	Survey LIVE	■ DONE
Jul 1	CloudResearch project built (draft)	■ DONE
Jul 1–2	Pilot link to Richard + friends	■

When	Milestone	Status
Jul 2, 11 AM	Dr. Rey methodology meeting	■ scheduled
Jul 2–3	Finalize survey → fund → soft-launch (data begins)	■
Jul 3–8	Scale to n = 100 valid	■
Jul 9–10	Clean data	■
Jul 11–13	EFA + reliabilities (PAF + Direct Oblimin)	■
Jul 14–17	Write Results (Ch. 4) + Discussion (Ch. 5)	■
Jul 18–19	Submit final manuscript	■

Weekly updates: W08 (Sun Jul 5) "collection live, n = X" · W09 (Sun Jul 12) "collection closed; EFA underway."

■ Key references

- Live survey: https://fiu.qualtrics.com/jfe/form/SV_3lae5xJsPcRfIN0
 - CloudResearch completion redirect (wire into Qualtrics):
<https://connect.cloudresearch.com/participant/project/96563A2A43/complete>
(code 96563A2A43)
 - Repo: <https://github.com/AuditingAI/Profile/tree/claude/scholar-links-review-Plgk6/dba>
 - Dr. Rey meeting agenda + email:
`correspondence/2026-06-30_Rey_meeting_July2_request.md`
 - Full status: `LIVE_Survey_Status.md`
-

The hard part is behind you. From here it's execution on a clear, dated path.